

OKP-3820

COPY 2 OF 2

25X1A

25X1A

Dear Wendell:

Subject: PR-8200 - Change in Scope

We wish to present the following three items for your review and approval as change in scope:

- 1 - Modification of the C-123 Gimbal to isolate it from the aircraft vibrations
- 2 - Fabrication of five windows for use in an interim test vehicle
- 3 - Addition of three data outputs for the proposed flight recorder as follows:
 - a) Primary principle point indicator
 - b) V/H output
 - c) Uncage signal
 - d) connections for above items through Q Bay

Of these items 1 is completed, Item 2 is in process and Item 3 is held pending your approval to proceed.

Cost breakdowns for each item are attached and total \$14,899.32 estimated cost with \$1,266.43 fee including three each of Item 3 above. If six are required their cost is estimated at \$6,539.22 additional with \$555.84 fee.

Please call me if you require additional information.

Charlie

jkh

25X1A

Approved For Release 2006/04/13 : CIA-RDP67B00511R000100180019-2

Approved For Release 2006/04/13 : CIA-RDP67B00511R000100180019-2